
 

 

C-A  MAINTENANCE,  MODIFICATIONS, AND REPAIRS SCHEDULE 
RESULTS - Dec. 20, 2001,  

 
R. Zaharatos – December 20, 2001 

 
SCHEDULE SUMMARY 

 
  

Maintenance Begins:  0800hrs December 20, 2001 
   

Maintenance Ends:  1300hrs December  20, 2001,  
 
RHIC Tunnel Sweeps:  As sector jobs are completed. Remaining sweeps no later 

then 1300hrs. 
 
Machine Areas Access For :    

 AGS Controlled Access - No access 
 Booster Controlled Access - No access  
 SEB  Controlled Access - No access  
 ATR/U Line  Controlled Access - No access 
 Linac  Controlled Access - Possibley 1000-1100(Plug Door) for SNS Instru.. 
 RHIC   Controlled Access - 0900-1300(HP surveys required for sectors 12 & 9). 
    Restricted Access - PHENIX(0800-1300)     
   Restricted Access - Brahms, 10(9Z1,10Z1,10Z2) and 12 o'clk 
 
 

PRIMARY JOBS 
 

JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  cancelled 
 

 
 
AGS EXTERNAL EQUIPMENT 
 
 C 1.  Westinghouse Motor/Generator - inspect and change some brushes(0800-1100)  
RS 2. AGS spill servo system - troubleshoot reason for 30mv offset.  First pass - replace the 

TTL to fiber optic converter.(Venegas) 
C 3. Test fire alarms at 911/912 panel on shield top.(Fire Alarms Elect.) 
 
 
RHIC 
   
  IR's 
 
C 1. PHENIX - experimental set-up(5hrs) 
C 2.  Sect. 12 - polarimeter set-up 
C 3. PP2PP - experimental set-up(2hrs) 
C 4. BRAHMS - experimental set-up(1hrs) 
 
   
   



 

 

 
SUPPORT BUILDINGS 
 
C 1. Replace Housekeeping P.S. for BL11QD1 in Bldg. 1012A(P.S. Grp.) 
C 2. Change QPA filters in all service bldgs.(Ribaudo)  
C 3. Remove unused test points in Quench Detection System(1004A)(Ribaudo) 
C 4. Replace relay circuit brd. in Sect. 8 Pass Sys. to correct intermittent.(Access Ctrls.) 
 
TUNNEL 
  
C 1. Alcove 3C - replace Low Res. Card for BO3 TH8(P.S. Grp.) - Replaced P.S.(Wilke)  
RS 2. Repair fire alarm panel for Sectors 9 and 10(Baldwin, Fire Alarm Electricians) 
  (Tunnel access through 9GE1 and 10GE1) 
C 3. Replace section of air line in 1005H(requires access to Sector 5 isolation valve)(Cryo) 
C 4. Investigate BPM1 temperature trip - cleaned air filter(3C Alcove, Ctrls. Grp.) 
C 5. Inspect Snake system in 7C Alcove(Bruno/Adessi) 
 

 
DETAILED SCHEDULE 

 
   20 Dec.   
    
   0800  Beam off.  Linac beam stops closed(BLIP off? check with 

Briscoe) 
      
     RHIC beam off for maintenance shutdown.  Prepare for RHIC 
     Access(HP surveys as required) 
    
   1000  Access to 912 Shield Top for fire alarm electricians 
     Access to Linac HEBT for SNS Instrumentation if required 
      
   1100  Westinghouse turn-on 
     Linac, Booster, AGS set-up 
      
   1200  Begin sweeps of  RHIC sectors where work has been completed   
        
   1300  RHIC shutdown access ends.  
     Complete remaining sweeps 
 
   1530  Ready for RHIC injection. 
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